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The Files: Contract Ho: BRD-915, T. O« 1 29 September 1961

Trip Report - E8-18 Pase Stetion Autometic Recetvers

1. i’rc;gzct ﬁascripj:irm:

This tesk provides for the fabrication of two RS-18 suto-
matic base station receivera. The unit autometieslly recognizes
and receives high speed Tri-phase {1480 wpm) RE€-18 field set
transmissions. The output is & punched teletype tape at a 148C
wpm rate.

2. Contractusl Informetion:

a. Initis) Cost: §aké,o72

b. Initistion Date: R. A.

¢, Completion Date: N. A, 25X1A
4., Deliversble Items: 2 each prototypes

3. Date of Meeting: 15 September 1961

b Fises or veessos:

5. Perscns Attending:
Agency Nop~igency

I - oo-:/50-52

£. Contractor's Performance:

a. On Schedule and expected to remeln ser H. A.
b. Within Obligated Funds and expected to remein so: HN. A.
c. Satisfectory Technical Progresa: N. A.

Te Prg;ect Status:

This is & fixed price contract, the start of which is con-
tingert upon Covernment Furnished drawings and meierials nec-
essary for proper febrication of the egquipment and acceptance
cof the GFI by the contractor. There has been & delsy in the
ebility of this Staff to furnish the GFI to the contractor due
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